

# LEGISLATIVE RETURN



**SUBMITTED BY:** Hon. Mr. Streicker, Minister responsible for the Yukon Development Corporation and the Yukon Energy Corporation

1. On November 3, 2022, Scott Kent, Member for Copperbelt South
- asked the following question during the Oral Question Period at page(s) 2548 of *Hansard*
  - submitted the following written question – WQ No. #
  - gave notice of the following motion for the production of papers – MPP No. #

RE: [subject] *Atlin hydro expansion project*  
OR

2. This legislative return relates to a matter outstanding from discussion with Scott Kent, Member for Copperbelt South on October 24, 2022 related to:

Bill No. #  Second Reading  Third Reading  
 Committee of the Whole: general debate

Motion No. # RE: [subject]  
at page(s) [page numbers] of *Hansard*.

The response is as follows:

The dates contained in the EPA for satisfaction of the conditions precedent in Sections 2.1(d)(i),(ii),(iii),(vi),(vii),(viii) and (ix) have been extended.

The deadline for THELP to submit the Funding Plan and the review of the Funding Plan (Section 2.1 (d)(iii)) has been extended to January 31, 2023.

The deadline for THELP to receive Clean Energy Development Plan authorization (Section 2.1 (d)(iv) for the Atlin Plant in BC has been extended to March 31, 2023.

The deadline for Yukon government approval (Section 2.1(d)(v)) has been extended to January 31, 2023.

The deadline has been extended to allow for new management to come onboard and review existing documentation.

It has also been extended as a result of the change in project design and to allow time for environmental assessments.

*23-Nov, 2022*

Date

Signature