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30. The Climate Change
Secretariat, working with
departments and other
stakeholders, should
prepare a comprehensive
territory-wide risk
assessment to help prioritize
commitments to manage the
impacts of climate change.

Agreed.

CCS (ENV)

Winter 2020,
ongoing

On Track

The Government of Yukon is already
planning a climate risk-management
approach for its own operations. In
2016, the Department of Environment
was directed to work with government
departments to integrate risk
assessments and mitigation actions
related to climate change in
government policies, procedures, and
projects. A climate risk assessment
contract is underway, and this
information will support high-risk
departments to develop “climate risk
reduction plans,” including an
implementation and monitoring plan. It
is anticipated that this work will be
completed in 2019. Portions of this work
will inform government commitments in
a new climate change, energy, and
green economy strategy planned to be
released in 2019.

• Undertake climate
change risk
assessment for Yukon
government.

The Request for Proposals for a
government-wide climate change risk
assessment has been issued. Work will
begin in February 2018 and is currently
on track.

CCS (ENV)

• Undertake Yukonwide climate change
risk assessment.

Summer
2018

On track

The Northern Climate ExChange at
Yukon College’s Yukon Research
Centre is supporting the Government of
Yukon to undertake work which will
outline the scope and methodology
necessary for the design and
implementation of a Yukon-wide climate
risk assessment. This work will be
completed by Summer 2018.

The Government of Yukon will work to
complete a Yukon-wide climate risk
assessment to help Yukoners prioritize
actions that will address the most
significant current and expected
impacts of climate change. The climate
risk assessment would explore specific
areas of vulnerability to climate hazards
and recommend priority areas for risk
reduction.

Recommendation

YG Response

Lead

Actions

Timing
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Progress and Success Measures

31. The Department of
Environment; the
Department of Energy,
Mines and Resources; the
Department of Highways
and Public Works; and the
Department of Community
Services should develop
climate change
commitments that are timebound and costed.
Commitments to reduce
greenhouse gas emissions
should indicate the intended
levels of reductions.

Agreed.

All departments

• Develop commitments
and targets in new
strategy which are
measurable and
supported by clear
milestones,
completion dates, and
associated costs in
the new 2019 Yukon
strategy for climate
change, energy, and
green economy.

Ongoing

On Track

Work is underway to develop a new
strategy to address climate change,
energy, and green economic growth in
Yukon, in partnership with Yukon and
transboundary First Nations, the
Inuvialuit, and Yukon municipalities.
The development of commitments and
targets is currently planned for late
2018.

44. The Climate Change
Secretariat should publicly
report in a consistent
manner on progress made
on all commitments, and on
the expenditures associated
with meeting the
commitments.

It is anticipated that commitments and
targets in the new 2019 Yukon strategy
for climate change, energy, and green
economy will be supported by clear
milestones, completion dates, and
associated costs. More rigorous
monitoring and reporting for Yukon
actions would work to support the
actions and outcomes in the PanCanadian Framework on Clean Growth
and Climate Change.

• Include anticipated
greenhouse gas
emissions reductions
to be achieved in
future commitments.

The Government of Yukon will work to
include levels of greenhouse gas
emission reductions anticipated to be
achieved in future commitments.

Agreed.
It is envisioned that reporting systems,
including frequency, reporting
language, cost, and established metrics
for each commitment or target will be
part of the new Yukon strategy for

Work is already underway to help
improve the accuracy and availability of
baseline information for improved
reporting including:

CCS (ENV)

• Develop reporting
systems (including
frequency, reporting
language, cost, and
established metrics)
for each commitment
or target in new Yukon
strategy for climate

• Robust greenhouse gas emissions
estimate with the Yukon Bureau of
Statistics.
• Two ‘State of Play’ reports related
to energy and adaptation in the
territory.
• Work with the Canadian Council of
Ministers of the Environment to
develop recommendations for
common metrics and indicators to
be used in monitoring the outcomes
of the actions laid out in the PanCanadian Framework on Clean
Growth and Climate Change.
Ongoing

On Track

A methodology for reporting will be
developed at the outset of the new
strategy development, with work to
begin mid-2018.
Work is already underway to set the
foundations for improved reporting
processes for the Climate Change

Recommendation

YG Response

Lead

climate change, energy, and green
economy.

55. The Department of
Environment, the
Department of Energy,
Mines and Resources, and
the Department of
Community Services should
complete their work to carry
out concrete actions in a
timely manner to adapt to
the impacts of climate
change. This work could
include, but is not limited to,
implementing
recommendations from
reports, making information
available to decision
makers, and explicitly
incorporating climate change
into directives, processes,
and policies so that they are
integrated into decisionmaking.

Agreed.

The Department of Environment, the
Department of Energy, Mines and
Resources, and the Department of
Community Services will carry out
concrete actions in a timely manner. It
is envisioned that the new 2019 Yukon
strategy for climate change, energy,
and green economy will include
milestones and target completion dates
to support decision making. Where
appropriate, recommendations from
reports will be included in directives,
processes, and policies.

Actions

Timing

Status

change, energy, and
green economy.

All departments

• Include milestones
and target completion
dates to support
decision making as
part of new Yukon
strategy for climate
change, energy, and
green economy.
• Where appropriate,
recommendations
from reports will be
included in directives,
processes, and
policies.

Progress and Success Measures
Secretariat’s work, including new
rigorous reporting requirements for the
11 INAC funded adaption projects.

Ongoing

On Track

It is intended that clear milestones and
target completion dates will be
established as part of the strategy
development in 2018.
The more holistic approach to working
with Yukon First Nations and
communities (all Yukon and
transboundary First Nations, all Yukon
municipalities, the Inuvialuit, the
Council of Yukon First Nations, and the
Association of Yukon communities were
invited to partner in developing the
strategy) will support the
implementation of concrete adaptation
action across the territory.

